
Volume 1 Number 42

OFFICE OF TRANSPORTATION

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

Department Head:  ALFRED H. FOXX Date Appoint: 

Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer  (Acting)  
Division Chief (Construction Management): Abraham Abraham  (Acting)
Division Chief (Safety): Major Robert Staten  (Acting)

Expenditures MBE % WBE % Expenditures MBE % WBE %
Architectural and Engineering $323,340 $67,900 21.0% $40,180 12.4%
Construction $1,785,627 $506,841 28.4% $92,078 5.2%
Direct Purchase Orders $46,000 $251 0.5% $0 0.0%
Purchase Orders $0 $0 #DIV/0! $0 #DIV/0!
Professional Services $0 $0 #DIV/0! $0 #DIV/0!

Totals $2,154,967 $574,992 26.7% $132,258 6.1%

PERSONNEL DATA
2 -WEEK PAY PERIOD ANNUAL

2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 2,895.7 2,165.5 1,656.5 1,683.1 1.6% 4,743 1,256           13,527              194,455 41

Administration 0.0 0.0 0.0 0.0 #DIV/0! 4                    0 42                     166 41
Engineering 143.0 219.4 160.5 120.6 -24.9% 362                63 690                   14,823 41

Maintenance 1,511.0 1,110.1 801.1 732.0 -8.6% 3,153             540 10,912              129,274 41
Constr. Mgmt 247.8 142.5 36.5 56.0 53.4% 181                17 510                   7,440 41

Safety 993.9 693.5 658.4 774.5 17.6% 1,043             575              2,206                42,752 41
UNSCHEDULED LEAVE 233.5 223.0 231.5 180.0 -22.2% 282 153              565                   11,573 41

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0                    0 1 1 41
Engineering 18.0 19.0 10.0 13.0 30.0% 19                  4 48 772 41

Maintenance 157.5 147.5 137.5 116.0 -15.6% 186                99 369 7,627 41
Constr. Mgmt 6.0 4.5 5.0 3.0 -40.0% 6                    0 28 255 41

Safety 52.0 52.0 79.0 48.0 -39.2% 71                  18                213                   2,918 41
"A" TIME(MAN-DAYS) 254.5 278.5 306.5 253.0 -17.5% 278 189              537                   11,386 41

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 41
Engineering 8.0 9.0 10.0 10.0 0.0% 5                    0 19 213 41

Maintenance 182.5 195.0 208.0 168.0 -19.2% 216                157 425 8,874 41
Constr. Mgmt 0.0 0.0 0.0 0.0 #DIV/0! 1                    0 10 58 41

Safety 64.0 74.5 88.5 75.0 -15.3% 55                  25                112                   2,242 41
LIGHT DUTY (MANDAYS) 152.5 153.5 156.5 141.0 -9.9% 238 124              631                   9,774 41

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 41
Engineering 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 41

Maintenance 106.5 108.5 106.5 95.0 -10.8% 177                82 567 7,256 41
Constr. Mgmt 10.0 9.0 10.0 10.0 0.0% 10                  0 22 419 41

Safety 36.0 36.0 40.0 36.0 -10.0% 51                  32                65                     2,099 41

Not Yet Available

MBE/WBE EXPENDITURES

EXPENDITURE TYPE
CURRENTLY AVAILABLE PERIOD (3/16/02 Through 3/29/02) YEAR-TO-DATE 
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Volume 1 Number 42 OFFICE OF TRANSPORTATION

CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 12 108 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.2 2.0 1.0 0.0 0.0 6.2
Engineering 129 1,161 13.5 9.0 0.0 4.0 0.0 10.0 2.0 58.8 9.1 6.0 1.3 9.0 122.7

Maintenance 624 5,616 108.0 88.5 9.0 0.0 11.0 159.0 51.0 276.0 75.5 39.5 4.5 19.5 841.5
Maint. Seasonal 64 576 0.0 0.0 0.0 6.5 10.0 9.0 0.0 0.0 0.0 0.0 0.0 21.5 47.0

Constr. Mgmt 88 792 20.5 2.0 0.0 0.0 1.0 0.0 0.0 34.5 5.0 3.5 0.0 5.5 72.0
Safety 507 4,691 195.5 43.5 2.0 2.5 2.0 75.0 34.5 64.5 53.0 50.5 9.0 15.5 547.5

Subs/Temps/PT 50 1,245.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 2.5 2.0 0.0 0.0 31.0 38.5
TOTALS 1,474 14,189.0 340.5 143.0 11.0 13.0 24.0 253.0 87.5 439.5 146.6 100.5 14.8 102.0 1,675.4

REPORTING PERIOD: MARCH 2, 2002 THROUGH MARCH 15, 2002

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration 12 120 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.5 0.6 1.0 0.0 0.0 8.1
Engineering 129 1,287 18.5 2.0 0.0 8.0 0.0 10.0 3.0 70.7 11.0 9.0 4.0 1.0 137.2

Maintenance 629 6,290 138.0 104.5 20.0 21.0 7.0 186.0 46.5 301.0 53.0 63.5 0.0 26.0 966.5
Maint. Seasonal 64 640 0.0 0.0 0.0 2.0 0.5 22.0 0.0 0.0 0.0 0.0 0.0 23.5 48.0

Constr. Mgmt 88 880 27.5 2.0 0.0 0.0 3.0 0.0 5.5 46.5 9.5 7.0 0.0 3.5 104.5
Safety 507 5,020 177.5 59.0 1.0 26.0 13.0 88.5 29.5 78.4 49.5 38.0 110.0 22.0 692.4

Subs/Temps/PT 54 1,380.0 0.0 0.0 4.0 3.0 0.0 0.0 2.0 2.5 1.0 0.0 0.0 25.0 37.5
TOTALS 1,483 15,617.0 361.5 167.5 25.0 60.0 23.5 306.5 86.5 505.6 124.6 118.5 114.0 101.0 1,994.2

CHANGES SINCE LAST PERIOD

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE X-PERMISS TOTAL

Administration - (10.0%) - - - - - - - (50.8%) 233.3% - - - (23.5%)
Engineering - (9.8%) (27.0%) 350.0% - (50.0%) - - (33.3%) (16.8%) (17.3%) (33.3%) (67.5%) 800.0% (10.6%)

Maintenance (0.8%) (10.7%) (21.7%) (15.3%) (55.0%) (100.0%) 57.1% (14.5%) 9.7% (8.3%) 42.5% (37.8%) (25.0%) (12.9%)
Maint. Seasonal - (10.0%) - - - 225.0% 1900.0% (59.1%) - - - - - (8.5%) (2.1%)

Constr. Mgmt - (10.0%) (25.5%) - - - (66.7%) - (100.0%) (25.8%) (47.4%) (50.0%) - 57.1% (31.1%)
Safety - (6.6%) 10.1% (26.3%) 100.0% (90.4%) (84.6%) (15.3%) 16.9% (17.7%) 7.1% 32.9% (91.8%) (29.5%) (20.9%)

Subs/Temps (7.4%) (9.8%) - (100.0%) (100.0%) - - (100.0%) - 100.0% - - 24.0% 2.7%
TOTALS (0.6%) (9.1%) (5.8%) (14.6%) (56.0%) (78.3%) 2.1% (17.5%) 1.2% (13.1%) 17.7% (15.2%) (87.0%) 1.0% (16.0%)
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Volume 1 Number 42 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE FY2002 FY2003 % CHANGE

VERBAL  
SUPERVISORS 0 1 0 0 #DIV/0! 8  #VALUE!

FRONT-LINE 13 4 11 6 -45.5% 140  #VALUE!
WRITTEN  

SUPERVISORS 0 0 1 0 -100.0% 7  #VALUE!
FRONT-LINE 26 13 18 23 27.8% 344  #VALUE!

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0! 1  #VALUE!

FRONT-LINE 4 1 7 0 -100.0% 67  #VALUE!

OTHER DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE FY2002 FY2003 % CHANGE

VERBAL      
SUPERVISORS 0 1 0 0 #DIV/0! 2  #VALUE!

FRONT-LINE 0 1 0 0 #DIV/0! 21  #VALUE!
WRITTEN      

SUPERVISORS 1 1 0 0 #DIV/0! 9  #VALUE!
FRONT-LINE 1 3 4 0 -100.0% 93  #VALUE!

SUSPENSIONS  
SUPERVISORS 0 0 0 1 #DIV/0! 0  #VALUE!

FRONT-LINE 1 1 1 6 500.0% 37  #VALUE!
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Volume 1 Number 42 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

SAFETY DIVISION

2 WEEK REPORTING ANNUAL
2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE Average Minimum Maximum Total Periods

TRAFFIC ENFORCEMENT  
Parking Citations (#) 1,094 884 1,282 903 -29.6% 670                129                 1,282             27,464              41
Parking Citations ($) $26,584 $22,130 $29,714 $21,080 -29.1% 15,960           1,149              29,714           654,371            41
Traffic Citations (#) 73 99 103 63 -38.8% 122                21                   285                4,991                41
Traffic Citations ($) $4,835 $7,070 $7,405 $4,776 -35.5% 8,595             1,435              19,775           352,405            41

PARKING ENFORCEMENT  
Parking Citations (#) 12,824 13,082 13,460 13,266 -1.4% 12,072           7,602              14,556           494,947            41
Parking Citations ($) $330,729 $335,550 $351,642 $349,404 -0.6% 317,823         202,533          378,329         13,030,725       41

TOWING

2-WEEK REPORTING PERIODS ANNUAL
2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE Average Minimum Maximum Total Periods

Vehicles Towed 1,769 1,857 1,856 1,680 -9.5% 1,534             1,236              1,857             59,833              39
City Crews 165 188 178 121 -32.0% 272                111                 368                10,614              39

Private Crews 1,604 1,669 1,678 1,559 -7.1% 1,262             953                 1,678             49,219              39
Auctions #DIV/0! -                  -                 -                    0

# of Vehicles Sold 392 371 395 371 -6.1% 338                202                 419                13,515              40
Vehicles Sold For $5,000+ 2 2 1 0 -100.0% 2                    1                     2                    5                       3

Revenue 57,943$          75,920$           69,825$           63,301$           -9.3% 48,338           20,132            75,920           1,933,539         40
Auction dates 2/6/2002 2/20/2002 3/6/2002 3/20/2002 0.0% 37,048           36,775            37,321           1,481,926         40

Abandoned Vehicle - Prior Backlog 33 24 2 29 1350.0% 151                2                     376                1,812                12
Abandoned Vehicles - Abated 190 210 198 148 -25.3% 206                121                 288                2,474                12

Towed from City Right-of-Way 122 126 126 65 -48.4% 122                77                   171                1,461                12
Towed from Private Property 43 62 52 56 7.7% 46                  24                   64                  555                   12

Gone On Arrival 25 22 20 27 35.0% 38                  10                   91                  458                   12
Abandoned Vehicle - Created 181 188 225 215 -4.4% 177                109                 231                2,127                12

Parking Enforcement Referral 122 126 126 170 34.9% 122                77                   171                1,461                12
Private Owner Referral 35 32 63 33 -47.6% 25                  7                     63                  300                   12

HCD Referral 24 30 36 12 -66.7% 31                  19                   56                  366                   12
Sanitation Enforcement Referral 0 0 0 0 #DIV/0! -                 -                  -                 -                    12

Abandoned Vehicle Current Backlog 24 2 29 96 231.0% 122                2                     364                1,465                12
Abandoned Vehicle Abate. Time #DIV/0! -                  -                 -                    0

City Right-of-Way   1.0 4.6 1                    1                     1                    1                       1
Private Property   6.4 6.5 6                    6                     6                    6                       1

Claims - Damage #DIV/0! -                  -                 -                    0
# of Vehicles 7 12 23 4 -82.6% 14                  7                     23                  42                     3

Amount ($) $397.01    #VALUE! 397                397                 397                397                   1
Claims - Theft #DIV/0! -                  -                 -                    0

# of Vehicles 4 7 2 0 -100.0% 4                    2                     7                    13                     3
Amount ($) #DIV/0! #DIV/0! -                  -                 -                    0

CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL

2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE Average Minimum Maximum Total Periods
DESIGN CONTRACTS  

# OF CONTRACTS 59 58 38 38 0% 58                  38                   64                  2,395                41
CONTRACT VALUE ($) $27,850,650 $27,788,302 $13,535,621 $13,535,621 0% 25,902,130    13,535,621     29,228,424    1,061,987,330  41

CONSTRUCTION CONTRACTS  
# OF CONTRACTS 27 25 26 27 4% 21                  15                   29                  866                   41

CONTRACT VALUE ($) $52,066,963 $51,631,223 $53,282,822 $53,862,794 1% 42,952,999    26,219,048     60,990,911    1,761,072,979  41
CHANGE ORDERS (#) 59 59 62 62 0% 55                  1                     74                  2,245                41
CHANGE ORDERS ($) $2,556,713.56 $2,556,713.56 $2,553,823.56 $2,553,823.56 0% 1,830,570      10,910            3,088,956      75,053,385       41
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Volume 1 Number 42 OFFICE OF TRANSPORTATION

CITISTAT
PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

Supervisory Name Employees (#)
Days 

Worked
Citations 

Issued
Daily 

Average Days Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average

1 7 51 1,780 34.9 57.25 2,160 37.7 60.5 2,118 35.0 63.5 2,168 34.1
2 9 50.25 1,796 35.7 55.75 1,710 30.7 65 1,858 28.6 62.5 2,031 32.5
3 9 64 2,065 32.3 61.25 1,907 31.1 64.5 2,025 31.4 55 1,828 33.2
4 6 53.5 2,025 37.9 47.75 1,852 38.8 65 2,318 35.7 64.5 2,267 35.1

5(City-Wide) 8 49.75 2,913 58.6 55.5 3,095 55.8 61 3,096 50.8 51.5 2,684 52.1
6(Scofflaw) 13 36 208 5.8 37.25 212 5.7 44 270 6.1 36.5 265 7.3
Weekend Duty N/A 42 2,037 48.5 49 2,146 43.8 35 1,775 50.7 34 2,023 59.5

* Court Days = 0 Days
* 1/2 Days = 7.5 Days

Daily Citation Averages

Two Week Reporting Periods ANNUAL
Supervisory Name 2/2-2/15 2/16-3/1 3/2-3/15 3/16-3/29 % CHANGE Average Minimum Maximum Total Periods

1 34.9 37.7 35.0 34.1 -2.6% 32.9          25.7           42.0          1,315.8    40
2 35.7 30.7 28.6 32.5 13.6% 31.9          25.2           40.4          1,277.4    40
3 32.3 31.1 31.4 33.2 5.7% 39.5          27.4           50.6          1,580.9    40
4 37.9 38.8 35.7 35.1 -1.7% 37.9          30.3           45.7          1,514.1    40

5 (City-Wide) 58.6 55.8 50.8 52.1 2.6% 40.6          32.3           58.6          1,623.9    40
6 (Scofflaw) 5.8 5.7 6.1 7.3 19.7% 4.5            1.8             6.1            178.2       40
Weekend Duty 48.5 43.8 50.7 59.5 17.4% 37.6          29.9           50.7          1,504.6    40

3/16-3/293/2-3/152/16-3/12/2-2/15
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Volume 1 Number 42 OFFICE OF TRANSPORTATION

CITISTAT
Project Status WorkSheet
Delayed Design Projects

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

Description Location

Original 
Award 

Amount ($)

# of 
EWO'

s
EWO Cost 

($) Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Schedule 
Status

Projected 
Completion

Reconstruction SUN STREET 346,648  $  309,053.65 WAL/MONT 1 4/8/1998 89% 5/8/1998

Reconstruction ORLEANS STREET MEDIAN 132,811 1 35,082  $  152,473.53 RKK 3 8/12/1998 91% 4/12/2000
Traffic WESTSIDE CORRIDOR 299,803  $  276,997.47 DMJM 4 12/9/1998 92% 6/9/2000
Reconstruction CHESAPEAKE AVENUE 353,026  $  347,189.73 GANNETT 6 1/4/1998 98% 7/1/2000
Traffic LEXINGTON MALL (Study & Design) 151,475 3 58,388  $  167,168.54 RKK 4 12/10/1997 80% 7/28/2000
Traffic PEOPLE MOVER 957,553  $  739,947.96 DMJM 4 7/21/1999 77% 8/9/2000
Traffic SIGN INVENTORY & UPGRADE 228,627  $  115,846.53 PARSONS 7 11/18/1998 51% 11/18/2000

Reconstruction HOLLINS FERRY RD 100,259  $  100,259.97 EBA 1 6/16/1999 100% 6/16/2001

Reconstruction FAIRFIELD  ECO INDUSTRIAL PK. 837,983  $  362,331.81 WBCM 6 4/8/1998 43% 7/12/2001

Reconstruction PENN/CURTIS/BIRCH INTER. 256,353 1 214,431  $  224,916.75 STV 6 4/27/2000 48% 11/4/2001
Signals ON-CALL RESIDENTIAL LIGHING 00 200,000 3 106,527  $    63,768.54 SABRA 8 1/12/2000 21% 1/12/2002
Traffic ON-CALL TRAFFIC ENGINEERING 500,000 7 401,946 245,291.51$   GREENHORNE 4 2/7/2000 27% 2/7/2002

Reconstruction ON-CALL RESURFACING II (00) 500,000 6 384,506  $  190,222.38 PHOENIX 2 2/9/2000 38% 2/9/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 4 144,731 78,996.57$     RUXTON 5 2/16/2000 16% 2/16/2002
Resurfacing ON-CALL RESURFACING (00) 500,000 6 328,602 206,456.52$   GANNETT 2 2/16/2000 41% 2/16/2002

Reconstruction ON-CALL RECONSTRUCTION I (00) 500,000 8 346,992  $  198,990.60 WALLACE 2 2/23/2000 40% 2/23/2002

Reconstruction ON-CALL RECONSTRUCTION II (00) 500,000  $  374,528.06 JMT 2 3/1/2000 75% 3/1/2002
Traffic ON-CALL TRAFFIC ENGINEERING 500,000 7 401,946 245,291.51$   GREENHORNE 4 2/7/2000 49% 3/6/2002
Resurfacing ON-CALL RESURFACING I (00) 500,000  $  253,874.98 DEWBERRY 2 3/15/2000 51% 3/15/2002
Reconstruction ON-CALL RECONSTRUCTION 500,000   $  349,246.85 STV 2 3/29/2000 70% 3/29/2002
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Volume 1 Number 42 CITISTAT OFFICE OF TRANSPORTATION

Project Status WorkSheet
Design

REPORTING PERIOD: MARCH 16, 2002 THROUGH MARCH 29, 2002

Contract Description
Schedule 

Status Location Bd Num
Original Award 

Amount ($)
# of 

EWO's
EWO Cost 

($) EWO % Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Contract 
Duration, Days

Projected 
Completion

689 Reconstruction 89% SUN STREET 96130 346,648 0%  $    309,053.65 WAL/MONT 1 4/8/1998 30 5/8/1998

680 Reconstruction 91% ORLEANS STREET MEDIAN 98088 132,811 1 35,082 26%  $    152,473.53 RKK 3 8/12/1998 609 4/12/2000
754 Traffic 92% WESTSIDE CORRIDOR 98103 299,803 0%  $    276,997.47 DMJM 5 12/9/1998 548 6/9/2000

688 Reconstruction 98% CHESAPEAKE AVENUE 98055 353,026 0%  $    347,189.73 GANNETT 7 1/4/1998 909 7/1/2000

785 Traffic 80% LEXINGTON MALL (Study & Design) 99066 151,475 3 58,388 39%  $    167,168.54 RKK 5 12/10/1997 961 7/28/2000
766 Traffic 77% PEOPLE MOVER 99936 957,553 0%  $    739,947.96 DMJM 5 7/21/1999 385 8/9/2000
711 Traffic 51% SIGN INVENTORY & UPGRADE 98096 228,627 0%  $    115,846.53 PARSONS 9 11/18/1998 731 11/18/2000

761 Reconstruction 100% HOLLINS FERRY RD 99036 100,259 0%  $    100,259.97 EBA 1 6/16/1999 731 6/16/2001

691 Reconstruction 43% FAIRFIELD  ECO INDUSTRIAL PK. 96129 837,983 0%  $    362,331.81 WBCM 11 4/8/1998 1191 7/12/2001

679 Reconstruction 48% PENN/CURTIS/BIRCH INTER. 99077 256,353 1 214,431 84%  $    224,916.75 STV 11 4/27/2000 556 11/4/2001

803 Signals 21% ON-CALL RESIDENTIAL LIGHING 00 00026 200,000 3 106,527 53%  $      63,768.54 SABRA 12 1/12/2000 731 1/12/2002

829 Reconstruction 22% ON-CALL RESURFACING II (00) 00032 500,000 6 384,506 77%  $    190,222.38 PHOENIX 10 2/9/2000 730 2/9/2002
829 Resurfacing 12% ON-CALL RESURFACING (00) 00033 500,000 4 144,731 0% 78,996.57$      RUXTON 13 2/16/2000 730 2/16/2002
829 Resurfacing 25% ON-CALL RESURFACING (00) 00034 500,000 6 328,602 0% 206,456.52$    GANNETT 10 2/16/2000 730 2/16/2002

829 Reconstruction 23% ON-CALL RECONSTRUCTION I (00) 00035 500,000 8 346,992 69%  $    198,990.60 WALLACE 10 2/23/2000 731 2/23/2002

829 Reconstruction 75% ON-CALL RECONSTRUCTION II (00) 00036 500,000 0%  $    374,528.06 JMT 10 3/1/2000 730 3/1/2002
810 Traffic 27% ON-CALL TRAFFIC ENGINEERING 00049 500,000 7 401,946 0% 245,291.51$    GREENHORNE 5 2/7/2000 730 3/6/2002
829 Resurfacing 51% ON-CALL RESURFACING I (00) 00037 500,000 0%  $    253,874.98 DEWBERRY 10 3/15/2000 730 3/15/2002

829 Reconstruction 70% ON-CALL RECONSTRUCTION 00055 500,000 0%  $    349,246.85 STV 10 3/29/2000 731 3/29/2002

795 Reconstruction 72% ON CALL RESURFACING/REHAB 99045 500,000 0%  $    360,453.11 RKK 10 4/28/1999 1096 4/28/2002
815 Traffic 0% ON CALL TRAFFIC VMS 00038 500,000 0% 56,964.22$      HNTB 5 5/17/2000 731 5/17/2002
793 Reconstruction MILFORD AVENUE 00108 95,603 13,603.83$      GREINER 5/23/2001 365 5/23/2002
805 Signals 100% CONDUIT OCCUPANCY 2000 00027 396,243 0%  $    396,243.12 STV 14 7/12/2000 731 7/12/2002
310 Bridge 71% I-83 WIDENING 98012 1,367,106 1 560,264 41%  $      1,374,987 WHITMAN 2 8/6/1997 1826 8/6/2002
776 Bridge 96% FRANKLINTOWN ROAD 98102 99,057 0%  $      94,698.29 STV 6 10/28/1998 1461 10/28/2002

823 Reconstruction 102% MARKET PLACE 00059 329,590 1 160,279 49%  $    497,248.75 ALPHA 3 4/5/2000 1000 12/31/2002
821 Reconstruction 40% FAYETTE STREET 00075 198,257 0% 79,021.24$      SABRA 9 7/19/2000 915 2/1/2003
807 Bridge 81% 1999 BRIDGE INSPECTION 99082 1,121,499 0%  $    908,053.24 BUCHART 6 10/27/1999 1219 2/27/2003
789 Bridge 89% ON-CALL BRIDGE DESIGN 99 99051 400,000 1 100,000 25%  $    444,009.17 GREINER 6 4/21/1999 1461 4/21/2003

822 Reconstruction 58% MORGAN UNIVERSITY 00068 256,616 0%  $    149,144.98 KCI 10 6/28/2000 1095 6/28/2003
820 Reconstruction 79% WILKENS AVENUE Dukeland to Gilmor 00074 367825 0% 292,378.47$    WAL/MONT 9 9/20/2000 1096 9/20/2003
682 Bridge 51% RUSSELL STREET 99079 1,182,795 0%  $    604,342.99 JMT 8 12/8/1999 1583 4/8/2004
683 Bridge 51% MONROE STREET VIADUCT 99080 1,279,590 0%  $    652,582.16 GANNETT 8 11/24/1999 1827 11/24/2004
743 Bridge 38% ANNAPOLIS & WATERVIEW BRIDGE 00090 1,162,467 0% 444,639.02$    SVERDRUP 4 12/27/2000 1461 12/13/2004

558 Bridge 64%
POTEE STREET/supplemental 
agreement  00357/00358 805,185 0%  $    518,142.42 KCI/PARSONS 2 5/23/2000 1820 5/17/2005

817 Bridge 0% FOREST PARK OVER GWYNNS FALLS 00103 772,433 0% 274,185.93$    WILBUR SMITH 6 2/14/2001 1827 2/14/2006
799 Bridge 0% HAWKINS POINT ROAD 00073 587,242 0% 107,435.07$    CENTURY 4 5/23/2001 1827 5/23/2006

702 Bridge 70% CENTRAL AVE RECONSTRUCTION 98062/99068 1,914,812 1 621,314 32%  $      1,772,688 RKK 2 4/29/1998 3168 12/31/2006
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Competion
00060 Alley Reconstruction On Schedule District 1 and 6 (B) 00060 $92,175 $0 0% $44,174 JCI 1 7/26/2001 270 4/21/2002
00062 Alley Reconstruction 55 Days Behind District 1 & 6 00062 $442,403 $0 0% $183,414 Mahoney 1 6/25/2001 270 5/15/2002

00096 Alley Reconstruction
Behind Schedule 110 

days
South Lakewood Avenue 00096 $223,025 $0 0% $181,993

Monumental 
Paving

1 10/15/2001 200 5/2/2002

00064 Alley Reconstruction On Schedule District 3 and 5 00064 $475,289 $0 0% $60,829 P&J 1 11/19/01 270 8/15/2002
01004 Alley Reconstruction On Schedule District 1&3 01004 $517,926 $0 0% $414,577 M Luis 1 12/18/01 270 9/13/2002

98010
Bridge Construction & 
Reconstruction

Behind Schedule 90 
Days

Charles Street Bridge 98010 $14,152,833 13 $1,476,427 10% $12,719,853 Cherry Hill 3 5/15/2000 800 10/21/2002

00099 Footway Reconstruction On Schedule Metro Stations 00090 $1,343,500 1 $16 42% $917,177 M Luis 1 7/23/2001 300 5/18/2002
00042 Footway Reconstruction On Schedule North and Northeast 00042 $236,269 $0 0% $13,343 E&T Concrete $2 1/24/2002 150 6/22/2002

98902 Reconstruction
Behind Schedule 365 

days
Hopkins Plaza 98902 $6,950,000 48 $1,137,318 16% $7,141,379 Facchina 1 1/10/2000 730 11/15/2002

97197 Reconstruction On Schedule Dixon Road 97197 $1,041,522 $0 0% $499,606 
Monumental 
Paving

3 10/24/2001 180 4/21/2002

00020 Reconstruction On Schedule Caroline Street 00020 $4,005,733 $0 0% $477,576 V&S 3 01/01/02 273 9/30/2002
99015 Reconstruction On Schedule Coldspring Lane 99015 $1,162,533 $0 0% $0 Flanigan 3 03/11/02 180 9/6/2002

00024 Reconstruction On Schedule
Ridgeview Ave. from Parkmont 

Ave. to Glenmore Ave.
00024 $1,004,765

Monumental 
Paving

3 03/18/02 120 7/15/2002

00022 Reconstruction On Schedule Deepdene Road 00022 $310,190
Monumental 
Paving

3 03/25/02 120 7/22/2002

00005 Resurfacing
Behind Schedule 50 

days Hwys Northwest 00005 $793,436 $0 0% $507,970 Flanigan 1 08/13/01 260 5/29/2002

00007 Resurfacing On Schedule South and Southwest 00007 $692,564 $0 0% $458,478 Flanigan 1 11/05/01 210 6/2/2002
99349 Resurfacing 89 Days Behind I-83 99349 $5,423,793 $0 0% $527,909 Gray & Son 1 10/29/2001 240 9/22/2002
00004 Resurfacing 40 Days Behind Highways Northeast 00004 $822,402 $0 0% $80,406 Flanigan 1 11/19/01 120 4/27/2002
00002 Resurfacing On Schedule Highways South abd Southeast 00002 $598,611 $0 0% $264,650 Flanigan 1 11/19/01 210 6/16/2002
00112 Resurfacing On Schedule Pulaski Gateway 00112 $5,928,962 $0 0% $586,742 Flanigan 1 11/26/01 240 7/23/2002
01024 Resurfacing On Schedule Franklin and Mulberry 01024 $795,468 $0 0% $202,954 Potts & Callahan 1 12/03/01 210 6/30/2002
01045 Resurfacing On Schedule Central Avenue 01045 $478,565 $0 0% $56,646 Mahoney 1 01/14/02 120 5/13/2002
00006 Resurfacing On Schedule Highways West 00006 $668,566 $0 0% $0 Flanigan 1 3/4/2002 210 9/29/2002
01017 Service Contract On Schedule Various Locations 01017 $187,875 $0 0% $11,234 Earth Engineering 1 10/15/01 730 10/14/2003
01019 Service Contract On Schedule Various Locations 01019 $386,950 $0 0% $46,231 KCI 1 11/14/01 730 11/13/2003
01018 Slab Repairs 30 Days Behind City Wide 01018 $187,702 $0 0% $0 L.F. Mahoney 2 2/19/2002 60 5/19/2002
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